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STATUS OF MOUND SITE REMOVAL PROJECT - WRS-001-97 

The purpose of this correspondence is to provide you with a status of the Mound Site 
Source Removal Project and copies of photographs taken during the creation and removal 
of the Mound Site (1954 to 1970) 

The Draft Proposed Action Memorandum for the Source Removal at 1 he Mound Site, IHSS 
113, was transmitted to the Reading Rooms on December 18,1996 The 30-day Public 
Comment Penod is scheduled to be complete by January 16,1997 A copy of the Final 
PAM can be provided upon request 

Per the article in the plant newspaper, Environmental Restoration is I equesting assistance 
in locating or contacting individuals who assisted with the original cleanup of the Mound 
Site in May 1970 Attached are three Mound Site photographs that may be helpful to you 
and your staff The first photograph shows the initial placement of diums pnor to burial 
The second photograph shows the "Mound" of buried drums, and the third photograph 
shows the removal of buned drums in May, 1970 

Rocky Mountain Remediation Services proposes to use Local #8031 Union members from 
the Transportation Department, Alpha Group, Radiological Operations, and Maintenance to 
$upport site setup, excavation, and site reclamation activities Union members will be 
requested to attend weekly planning meetings during the preparation of field documents, 
such as the project specific health and safety plan and field implementation plan 
Fieldwork is scheduled to start in February, 1997 with completion in August, 1997 

If you have any questions. I can be contacted at extension 5790 

Project Manager 
Rocky Mountain Remediation Services 
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